COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/18/2004

ESTIMATE SUMMARY 14:09:09
CONTID: C14212 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14212-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 36.0 DAYS TIME ALLOW: 80 WORK DAYS
SH 165 OL and Intersections PERCENT TIME: 45.00 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: STA 165A-010
SH 165 OL and Intersections
NAME OF ROAD: SH 165 I-25 to West of Rye
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 08/17/2004 DATE TIME STARTED 06/15/2004
P.O. BOX 580 DATE LET 05/20/2004 DATE WORK BEGAN
DATE AWARDED 05/27/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/15/2004 DATE ACCEPTED
RYE CO 81069 719-489-3385 DATE NOTICE TO PROCEED 06/15/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,856,007.70 PARTICIPATING $ 1,084,014.41 S 1,084,014.41
AWARD PROJECT AMT: $  2,557,928.70 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 37.96% TOTAL EARNINGS 1,084,014.41 1,084,014.41
FUNDS AVAILABLE: $ 1,771,993.29 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,084,014.41 1,084,014.41
TOTAL CLAIMS: $ 0.00 RETAINAGE -14,730.26 -14,730.26
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,069,284.15 1,069,284.15
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,069,284.15 1,069,284.15
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,069,284.15
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PCN: 14212-BID ESTIMATE RUN 08/18/2004
PROJECT: STA 165A-010 ESTIMATE NO: 0001 14:09:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0065 208-00020 SILT FENCE 500.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0070 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.000 0.00
1,000.00000 0.000 0.00
0075 210-00001 RESET STRUCTURE 1.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0080 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 11.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0085 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0090 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0095 210-00200 *RESET FLAGPOLE 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0100 210-00810 *RESET GROUND SIGN 9.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0105 212-00006 *SEEDING (NATIVE) 16.000 0.000
ACRE 0.000 0.00
297.00000 0.000 0.00
0110 213-00002 *MULCHING (WEED FREE HAY) 16.000 0.000
ACRE 0.000 0.00
305.00000 0.000 0.00
0115 213-00061 *MULCH TACKIFIER 3,315.000 0.000
1B 0.000 0.00

1.85000 0.000 0.00
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PCN: 14212-BID ESTIMATE RUN 08/18/2004
PROJECT: STA 165A-010 ESTIMATE NO: 0001 14:09:09

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0120 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 3.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0125 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 500.000 0.000
TON 9.000 450.00
50.00000 9.000 450.00
0130 403-33721 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 66,323.000 0.000
TON 26,649.840 779,507.82
29.25000 26,649.840 779,507.82
0135 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 28,384.000 0.000
GAL 9,650.000 8,685.00
0.90000 9,650.000 8,685.00
0140 514-00100 HAND RAIL 50.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0145 515-00120 *WATERPROOFING (MEMBRANE) 118.000 0.000
SY 118.000 2,360.00
20.00000 118.000 2,360.00
0150 601-01000 CONCRETE CLASS B 20.000 0.000
cy 0.000 0.00
250.00000 0.000 0.00
0155 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 65.000 0.000
LF 60.000 2,220.00
37.00000 60.000 2,220.00
0160 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 100.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0165 603-10240 24 INCH CORRUGATED STEEL PIPE 200.000 0.000
LF 200.000 15,000.00
75.00000 200.000 15,000.00
0170 604-00305 INLET TYPE C (5 FOOT) 2.000 0.000
EACH 2.000 4,400.00
2,200.00000 2.000 4,400.00
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PCN: 14212-BID ESTIMATE RUN 08/18/2004
PROJECT: STA 165A-010 ESTIMATE NO: 0001 14:09:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0175 604-30005 MANHOLE SLAB BASE (5 FOOT) 1.000 0.000
EACH 1.000 2,700.00
2,700.00000 1.000 2,700.00
0180 607-00005 *END POST 3.000 0.000
EACH 3.000 270.00
90.00000 3.000 270.00
0185 607-00010 *CORNER AND LINE BRACE POST 8.000 0.000
EACH 5.000 500.00
100.00000 5.000 500.00
0190 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 1,620.000 0.000
LF 1,600.000 3,040.00
1.90000 1,600.000 3,040.00
0195 607-11525 FENCE (PLASTIC) 500.000 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0200 607-60324 *24 FOOT GATE TWIN 1.000 0.000
EACH 1.000 500.00
500.00000 1.000 500.00
0205 612-00001 *DELINEATOR (TYPE I) 258.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0210 612-00002 *DELINEATOR (TYPE II) 39.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0215 612-00003 *DELINEATOR (TYPE III) 52.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0220 614-00011 *SIGN PANEL (CLASS I) 67.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0225 614-00012 *SIGN PANEL (CLASS II) 69.000 0.000
SF 0.000 0.00

13.50000 0.000 0.00
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PCN: 14212-BID ESTIMATE RUN 08/18/2004
PROJECT: STA 165A-010 ESTIMATE NO: 0001 14:09:09

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0230 614-00013 *SIGN PANEL (CLASS III) 18.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0235 614-00200 *STEEL SIGN POST (U-2) 91.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0240 614-01512 *STEEL SIGN POST (2 INCH ROUND) (POST) 139.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0245 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 87.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0250 614-80314 BARRICADE (TYPE 3 F-D) 1.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0255 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
L S 1.000 21,000.00
21,000.00000 1.000 21,000.00
0260 626-00000 *MOBILIZATION 1.000 0.000
LS 0.600 57,000.00
95,000.00000 0.600 57,000.00
0265 627-00005 *EPOXY PAVEMENT MARKING 896.000 0.000
GAL 0.000 0.00
54.00000 0.000 0.00
0270 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 810.000 0.000
SF 0.000 0.00
9.31000 0.000 0.00
0275 629-01001 *SURVEY MONUMENT (TYPE 1) 3.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0280 630-00007 *TRAFFIC CONTROL INSPECTION 34.000 0.000
DAY 30.000 450.00
15.00000 30.000 450.00
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PCN: 14212-BID ESTIMATE RUN 08/18/2004
PROJECT: STA 165A-010 ESTIMATE NO: 0001 14:09:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0285 630-00012  *TRAFFIC CONTROL MANAGEMENT 80.000 0.000
DAY 17.000 15,725.00
925.00000 17.000 15,725.00
0290 630-80002  *FLASHING BEACON (SOLAR) 2.000 0.000
EACH 1.000 82.00
82.00000 1.000 82.00
0295 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 5.000 0.000
EACH 2.500 125.00
50.00000 2.500 125.00
0300 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 29.000 0.000
EACH 14.500 116.00
8.00000 14.500 116.00
0305 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 0.000
EACH 25.000 125.00
5.00000 25.000 125.00
0310 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 0.000
EACH 2.000 18.00
9.00000 2.000 18.00
0315 630-80360  *DRUM CHANNELIZING DEVICE 150.000 0.000
EACH 71.500 286.00
4.00000 71.500 286.00
0320 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 13.000 0.000
EACH 6.500 71.50
11.00000 6.500 71.50
0325 630-80380  *TRAFFIC CONE 300.000 0.000
EACH 112.500 112.50
1.00000 112.500 112.50
0330 700-70010  F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0335 700-70012  F/A ASPHALT PAVEMENT INCENTIVE 38,448.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 14212-BID ESTIMATE RUN 08/18/2004
PROJECT: STA 165A-010 ESTIMATE NO: 0001 14:09:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0340 700-70021 F/A ON-THE-JOB TRAINEE 400.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0345 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0350 700-70025 F/A QUALITY INCENTIVE PAYMENT 132,398.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70028 F/A ESB PROGRAM 7,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
8001 900-00006  ADDED ITEM (DOLLAR)/ 50% PRICE REDUCTION FOR HBP 0.000 0.000
DOL -37,630.410 -37,630.41
1.00000 -37,630.410 -37,630.41
CAT 0200 CURRENT AMT $ 2,839,007.70 $1,067,014.4158 1,067,014.41
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEM
0360 620-00001 FIELD OFFICE (CLASS 1) 1.000 0.000
EACH 1.000 8,000.00
8,000.00000 1.000 8,000.00
0365 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 8,000.00
8,000.00000 1.000 8,000.00
0370 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,000.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 17,000.00 $ 17,000.00$ 17,000.00
PROJECT TOTAL CURRENT AMT $ 2,856,007.70 $1,084,014.41 % 1,084,014.41




